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On the 13th of January, 1836, the reports and estimates
presented by the Resident Engineers on the survey from
the Cacapon to Cumberland, and the proposals received
for the execution of the work, were referred by the Pre-
sident and Directors to a committee of the board, and on
the 16th January, the committee made the following re-

ort:

i The committee appointed to examine the estimates of
the Engineers on the cost of the canal from the Cacapon
to Cumberland, and the proposals made by contractors for
the execution of that work, report:

That these estimates exceed, very far, all calculations
E heretofore made by this company for the cost of the work.
. This, it is believed, is owing, in part, to the superior man-

¥ rerin which the specifications now adopted for the work

g require it to be done; and owing to the high price of pro-
visions at this time, and of the scarcity of hands in conse
quence of the vast extent of internal improvements in pro-

R ress, the proposals received from contractors have been
= unusually high.

= Under these circumstances; and having reference to the
e means now in the hands of the company, your committee
s recommend that a contract be made at this time for sec-
B tions Nos. 333 and 334, in the vicinity of Old Town,

i, Which are represented to be of heavy worl, and requiring

. much time for execution, and for locks Nos. 54 and 55, re-

; quired on the Cacapon level; and that the further letting
¢ of the line above the Cacapon be postponed for the pre-

B ocot; and that thie proposals received be carefully preserv-

3 . *
e, 50 as to be considered whenever 1t may be deemed

o alavwia

B Proper to proceed in the letting.

. tour committee further recommend, that a plan and
L ipecilications be adopted for the tunnel at the Devil’s
E Eye-brow; and that proposals be received, and if a rea-

B conabie offer shall be made, that a contract be entered in-
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b loforits construction: as it is understood that about two
| ill be required to construct it; and by an immedate
. ‘‘Umencement of this work the time of completing the
g c@nal to Cumberland may thereby be hastened.

Your committee have also considered the letter from
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“iiie Uaecapon, (not now under

%] et

contract,) and recom-



